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. Upon secret orders from the Soviet *1114tary Administration in Karlshorst the
Nedchsbahndirektion be~an meking plans in September 194" for the relocation,
exransion and overall maintenance of the telephons network in the area betieen
Berlin and the 'estern Zone border, the network lmowun as the "Baga systen”.
‘hile sovoral Teichsbahndirelktionen were involved, that of Magdeburg was given
overall reaponsibility for effecting the relaying of cables. The lapdeburg
office is under President Fehss (fm1), vho is a forrmer accountant. :

2. The official reason given for the planned chantes is to increase the safety of
the systen throush modernization; the roal reason, supposedly known only to the
Soviet and Teichsbahn euthorities irmediately concerned, is the planned discon-
necting of the 'lestern Sectors of Derlin from tho Deichbahn telephone network,
thus severing direct telephone conneection betueen these sectors and the Jestern
Zona.

3, The Soviets orininally set 1 Aumugt 1949 as the conrletion date for the chanocs,
ut this date con"d not be met and was subsequently extended to 1 Septermbor 1949.

Lo The work schedule for the changes is divided into Stages & through F:

a. Stape As

. Dismantling of the present telephone central office in the Neichsbahndirekiion
in Berlin and its reinstallation im a newly-constructed roon under the n~upress
train platforn at the Sehlesischer Bahnhof. The new central office will be
called "Dasa Osten", This work wms in pro-ress as of Ausust 1949.

». Stapge B:

Tor the most rart, the lonp-distanee cables in the network rn in ducts along
the Telehsautobalnen from the various Reichsdirektionsn to Berlin, The cables
reet in the Brandenburger Dreisck northwest of Potodam and run fron there in
a trunk eable line alons the railroad bed of the rallrcad line Gronskreuz-
'Torder-Potsdan=leufinkenkrur=-pandau~Stadtbahn-Anhalter Bahnhof, and from the

CLASSIFICATION CONFEENTIAL
STATE X | navY X< | NsRB DIEFYROTION T el

ARMY > AR 8 . 1] i

nent is he.oLy e ajed to

ENTIAL in accordance w.ia the |
leiter of 16 Ociober 1978 from the |
Director of Central Inteiligence to the

Archivist of the United States.
Next Review Bpprovesl For Release|2004/07/29-

(4]

25X1

2 _0O0ABZROOAAADS AOD—O-
G NUUGFFOUIVUUUUL-9




5.

2o

d.

t, o

Approved For Release 2004/07/29 : CIA-RDP82-00457R004400500002-3

SECREY 25X1

(SNTRAL INTELLIGEHNCE AGENCY
Do .

lagt-named to the telephons central office in the Rejchsbahndirektion

in Berlin-SchBnebarg. Stage B vill change this course and now cables

will be laid %o run from the Brandenturrer Dreieek, vhere thers is a

eable house with & boostsr instellation, alony the Anmtobahn Groas-Barliner
Ringsfidreits in an easterly direction to Zeutheny from here on the cables
follow the railroad bed on the line K8nipswusterhausen-Berlin apd lead via
Treptow-Slidring-Stadtbahn to the Sehlesiccher Bahnhof', vhere they Jead in-

to the new ielephonc office. Thugs, the ecable house ab Brandenburrer Dreiect
is the rost valnerable point of the Reichshahn lonp~digtance cable network

in the part of tho Tastern Zone Iying west of Beriin. 'Msn all the chznges

in the network arve conploted it wiil be possible to disconnsct the trunk

line to Barlin-Schémeberg at the Brandenturmer Dreieck, thus cevering Reichg-
bahn telephona comnections bei'men ths estern Seetors of Berlin and the Yazt -
err.. &one. The new Reichsbahn cable trurk line %o "Bagn Osten®cas be connascted
at the sare point, .

Stage Cs

Repiaceriont of worn-out cables on the secondary sections of the network.

This work 1s 80 percernt completed. ’ :

Stage s

installation of diseormecting stations along all Autobghnen that have long-
distance eable duets., These stations are roeons throush wvhich the cable
lines run, wi%h the controls so arrangad that individual cable cords or the
vhole line mey be discennceted. Similar staticns are being installed in each
railroad statlon for disconnecting lines that run alons railroad tracks.
This work is 70 rercent completed.

Stare Es

Installation of control stations at the nearest roint before lines cross in-
to the Weatorn Zone. These statlons are located about one kilometer from
the zonal border and are in effect eable houses thmough which the 1inos pass
enclosed in lead couplings. This stage has already been conpleted. The
Dorlin-Stendal-Obisfelde-llannover-K8ln catle soes throush to Bbisfolda,
vhere 1t leads to a cable distriimting or disconnevtine room.

Staza £

Inspection and ncdernization of ths two nosd irportant Reichsbahn long-distance
cable Junction points. These points, both of whiek have booster installations,
are lceated 1n Ylermsdeorf, southenst of Erfuzt, and in Dessau. This work is now
70 parcent corrleted.

All %he cables involved in the above operations are Puyin telephone eables, 120
cords,
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